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- Umetco Minergls Corporation CORRESPONDENCE
137 4a7THSTREET PO BOX 66 ¢ NIAGARA FALLS NEW YORK 14302
ToiNaeme] Mr. F. V. McMillen Deate October 14, 1986
Umetco Minerals Corporation
Division Danbu ry, CT Originating Dept
Locstion - Ares
Ares o Answering Letter Date
f Subject Environmental Issues
Copyto  Messrs: Niagara Falls, NY
o J. F. Frost

T. J. Kagetsu
\,D./G. M11T1enbruch

Dear Frank:

I keep hoping that in one of these letters I can write that everything 1s
complete. At this time all I can tell you 1s that we are almost there.
Highlights for the past month are:

1. Removal of asbestos from the Globar freight elevator was
completed on October 8, 1986. Sampling was conducted inside the elevator for
six (6) hours on October 9. Fiber count was .005 per cc or less which 1s as
low as can be recorded. A second sampling 1s scheduled 1n approximately
30-days. If that test shows no fibers present I will approve final payment to
Niagara Insulation and U. S. Vanadium w11l sign off at that time.

2. Samples that contain priority pollutant metals have been dumped
into ten (10) 55-gallon drums. The contents of each drum has been sampled and
categorized. Presently we are 1in contact with SCA hazardous waste disposers
who at the completion of the paper work and other red tape will remove the
drums from the property. Also included for disposal are a couple of dozen
samples or organic chemicals that must be handled specially.

The empty sample cans and numerous full cans containing non-
hazardous material were disposed of last week. As you recall, radioactive
samples were sent to Barnwell on September 19th. Depending on SCA's schedule,
the last of the samples should be removed from the property before the end of
October.

3. The retrofilled transformers were sampled October 5, 1986. The
results have not been reported to U. S. Vanadium at this time. One trans-
former, No. 143, was not at temperature and may have to be resampled. Trans-
former No. 22 is not in use (a backup for furnace operations) therefore 1t has
not had 60 days operation required for sampling. I have a tentative agreement
with U. S. Vanadium that this w11l not holdup signing off on the PCB 1ssue.
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4. 1 have written six (6) letters requesting sign off by U. S.
Vanadium. These are:

(1) "Super Sucker Dust", (2) Plant Building Radioactivity
Decontamination, (3) Pond {Lake Linde) Remedial Action, (4) Chrome Oxide,
(5) High Antimony Tungsten, and (6) Yard Area Radiation and Surface Sampling.
Although I have not received the signed letters as yet I understand that the
first three have been signed and the last three will be signed next week when
Craig Wentzel meets with Rich Miller 1n Hot Springs.

5. U. S. Vanadium has had to remove a leaking gasoline storage
tank. Contaminated soil was removed and is being sampled today to determine
if the last traces of gasoline have evaporated. This item (Exhibit E-3-K)
appears to be ongoing and would not require a sign off.

I am enclosing an update of the status of all the environmental 1ssues.

Regards,

D. J. Hansen
/mau
Enclosure
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10/14/86

PROJECT STATUS ACTION COMPLETION DATE BUDGET
Est. Actual Est. Actual
$/M $/M
1.0 Halide Scrubber
1.1 Install Venturi Scrubber 1.1 Complete
1.2 Install Trough to collect 1.2 Complete
heels from returned cylinders
1.3 Enclose trough and 1.3 Accrued costs and 11/30/86 118
install a fume collection system new estimate. Sent to
F. V. McMillen 10/3/86.
2.0 Asbestos Removal
Elevator shaft, Bldg. 111, Asbestos removed from A second test of 61.8
storage room, boiler rooms from UCAR freight airborn fiber con-
(N1acet), six (6) pipes running elevator completed tent to be made about
800' on pipe rack. 10/8/86. November 15th.
3.0 Sample Cans
Approximately 38671200 one 10 55-gallon drums and 10/31/86 10
quart cans containing different 12 containers of organics
alloys, slags, and ores to be to be removed by SCA
classified as toxic or non- Chemical Waste.
toxic and disposed of.
4.0 "Super Sucker Dust"
Dust collected from rafters Complete 7/11/86

of plant in commercial vacuum
cleaner and dumped 1in piles
throughout yard area.
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10/14/86

PROJECT

STATUS

ACTION

COMPLETION DATE

BUDGET

Est. Actual

Est. Actual

5.0 F111 1n Lake

Low area east of No. 5 Fce.
Room collected rainfall and dis-
charge from L-Tec Plant. Drain
and level,

6.0 Remove Radiocactive Waste

Slag and contaminated so1l
from No. 30 Furnace (twenty
55-gallon drums). Radioactive
samples.

7.0 Remove Radioactive Source

Previously used to calibrate
X-ray equipment 1in VAI,

8.0 Reclaim Elkem Property

Hold over from "Tiger" pro-
Ject. UCC agreed to remove clay
and backfi11l when State released
property for unrestricted use.
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Complete

Complete

Complete

Complete

8/22/86

9/19/86

8/15/86

$/M $/M

6.4

125

18.3
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10/14/86

PROJECT STATUS ACTION COMPLETION DATE BUDGET
Est. Actual Est. Actual
$/M $/M
9.0 Terminate Licenses
9.1 210-0090
Technology sources. Complete 8/15/86
9.2 950-0139
Processing Columbium Complete 8/15/86
Ores.
9.3 955-0139
Plant Sources. Conplete 8/15/86
10.0 Patents
Finish filings. Complete 9/5/86
Respond to Patent Examiners.
11.0 Files
11.1 Uranium to Gr. Jct. Complete 8/14/86
11.2 V & W Files Complete 10/10/86

11.3 Active Files to Gr.Jdct.
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Jdack Frost will visit
Niagara Falls before
shipping.
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10/14/86

PROJECT STATUS ACTION COMPLETION DATE BUDGET
Est. Actual Est. Actua
S/M $/M
12.0 Surplus Equipment Sold approximately Processing of several
$3000 of equipment. small orders 1n progress.
Working 1n conjunc-
tion with Investment
Recovery.
13.0 Remove Stacks
Two stacks at old Boiler Complete. 7/24/86 4.4

Room 1n Niacat.
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